Fleming County Project Development Board
160 West Electric Avenue, Flemingsburg, KY 41041
Record of Meeting, July 6, 2010, 5:00 pm Eastern

The meeting was called to order at 5:00 pm by Chairperson CJE Larry H. Foxworthy.
Roll call was completed as noted below.

Present: Larry H. Foxworthy, Louie Flanery, Judge W. Todd Walton Il, Marvin Suit,
Pam Lowe, J. Scott Brown
Judge Stockton Wood (entered after roll called)

Absent: David DeAtley

Other Attendees:  Eddie Sorrell, Trace Creek Construction, Inc. (TCCI)
Jack Covert, Trace Creek Construction, Inc. (TCCI)
Eric Chambers, Brandstetter Carroll Architects (BCA)
David Whittaker, Administrative Office of the Courts (AOC)

Old Business A motion was made to approve the minutes from the meeting of June 1, 2010.
Motion by Suit. Seconded by Flanery. All in favor.

New Business Eddie Sorrell, Trace Creek Construction, gave the project progress update.
- Work is progressing well on site
- Steel erection activities ongoing.
- A progress meeting was held on site today with architects and contractors.
- Opportunities to make up time delays upcoming.
- Commended Jack Covert for facilitating a tight schedule, safe work area
with multiple contractors and working well with Methodist Church.
- No reportable accidents on site to date.
- No contractor issues and good quality work completed.
- Geo-Thermal drilling should commence at end of month
- Currently 18-25 people on site and will increase to approx. 50 in late July

Discussion was held regarding Architects Proposed Request # 9 which includes
requested relocation of utility poles, traffic signals and removal/replacement of
existing pavers for $ 58,954.65. The traffic signal relocation was allocated in the
budget. Meetings were held with traffic engineer and City of Flemingsburg to
ensure compliance with Department of Transportation requirements.

A motion was made to approve the Architects PR # 9 for $ 58,954.95 and to issue a
change order number. Motion by Walton. Seconded by Flanery. All in favor.

Discussion was held regarding Changer Order FC-14 which included items listed
under Architects PR # 7 and the revised PR # 7 to fill the crawl space found under
the jail property, HVAC PR # 7 duct work and revisions directed by the plumbing
inspector totaling $ 20,994.95.
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A motion was made to approve Change Order FC-14 for $ 20,994.95. Motion by
Suit. Seconded by Flanery. All in favor.

Discussion was held regarding Change Order FC-15 which included masonry
changes addressed under RFI # 47 concerning the Elevator “C”.

A motion was made to approve Change Order FC-15 for $ 6,380.42. Motion by
Walton. Seconded by Brown. All in favor.

Eric Chambers discussed project activities:

- Overhead utilities would be down in approximately 3-4 weeks.

- Quiality of work by contractors is good.

- Uncovered underground compartment on West side of Dudley House and
will take HC Nutting’s recommendation to cut/fill with stone.

- Easement issue with McCartney building under resolution and in progress.

Judge Wood noticed changes in labeling of offices in judicial center. Mr. Chambers
explained AOC requirements for allocation of supplies.

A motion was made to approve Pay Application ES-09 dated June 22, 2010 which
includes TCCI payment of $ 265,389.38, direct purchase orders $ 230,705.70.
Motion by Wood. Seconded by Lowe. All in favor.

A motion was made to approve payment to Brandstetter Carroll Architects for
$ 25,813.40. Motion by Suit. Seconded by Walton. All in favor.

Mr. Suit stated the project should look at sealing/paving the Methodist Church lot at
end of project. TCCI has planned a portion of the lot would be repaired upon
completion as necessary.

Next regular meeting will be held on Tuesday, August 3, 2010

Motion was made to adjourn the meeting at 5:37 PM.
Motion by Flanery. Seconded by Walton. All in favor.

Recorded By:
Tammy L. Gray
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